SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:22PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 178 Const Calendar Day: 161 Date: 12-Nov-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 09-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12PM 51 4PM 40-50
Precipitation Condition Clear & Cold

Working Day [ | If no, explain: Veterans Day, Contractor Work - Timely Cable Band Bolt Measurement nee

Diary' Dispute
General Comments

11/12/12, Monday, Clear & Cold, 40-51 F =
- Today is Veterans Day, ABF work day.

- Continued working on cable band bolt elogation measurement (Data processing) performed on 11/7 &
11/8 last week.

- Checked e-mails & data processing data tables created on last Friday (partial of 34 cable bands).

- The elongation Tables (34 CB & 360 bolts) needed to be processed and give to Bob for plot. Also
speadsheet need to be updated for CB gaps & staus for CAT meeting (on Wednesday).

- At 2 PM, the elongation tables done, and started working on spreadsheet updated.

- Completed updating the spreadsheet and reports sent to related people.

- Informed Bob that the elongation tables were ready, he can process plot by using these tables.

- Roman told me that next week the cable wrapping operation might need my help.

- Printed all the related RFI & Submittals for wrapping operation.

- Left office around 03:45 PM.

OT (H5) 8 hrs today.
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